

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	6 October 2026
Team ID	SWTID-2026-6524
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT helpdesk, I can define ticket-classification requirements and supported issue categories.	2	High	
Sprint-1	Ticket Data & Table Configuration	USN-2	As an administrator, I can create the Incident Workflow table and required ticket fields.	3	High	
Sprint-1	Category & Subcategory Configuration	USN-3	As an administrator, I can configure Category, Subcategory, State and reference fields with valid choices.	3	High	
Sprint-1	Dependent Choice Logic	USN-4	As an administrator, I can make Subcategory depend on the selected Category.	2	Medium	
Sprint-1	Flow Designer Setup	USN-5	As an administrator, I can create the Auto Classify School IT Tickets flow with a Record Created trigger.	2	High	
Sprint-2	Automated Ticket Classification	USN-6	As an IT helpdesk, I can automatically classify Wi-Fi/Network, Projector, Password/Login and Slow/Hanging tickets.	5	High	
Sprint-2	Email Notification	USN-7	As a caller, I receive an automated confirmation email after a ticket is created and classified.	2	Medium	
Sprint-2	Testing & Validation	USN-8	As an administrator, I can validate classification, email notification, data integrity and reference fields.	4	High	
Sprint-2	Deployment & Documentation	USN-9	As an administrator, I can complete the update set and document the solution for reuse and demonstration.	3	Medium	

Planned total: Sprint-1 = 12 story points; Sprint-2 = 20 story points; Total = 32 story points.


Project Tracker, Velocity & Burndown Chart

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	12	6 Days	6 Oct 2026	11 Oct 2026	12	11 Oct 2026
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026	20	17 Oct 2026

Velocity:

Total Story Points = 32. Number of Sprints = 2. Planned average velocity = $32 / 2 = 16$ Story Points per Sprint.

Burndown Chart:



Remaining work decreases from 32 points at the start, to 20 points after Sprint-1, and to 0 after Sprint-2.