

# Project Planning Logic

## Auto Ticket Classification using Flow Designer

Date: 6 October 2026 Team ID: SWTID-2026-6524

### Sprint, Epic, Story and Story Point Logic

A Sprint is a fixed period in which the team works to complete a set of tasks. An Epic is a large task or project that is broken down into smaller stories. A Story is a small task that forms part of an Epic. Story Points represent the effort required to complete a story.

| Story Point | Meaning        |
|-------------|----------------|
| 1           | Very Easy task |
| 2           | Normal task    |
| 3           | Moderate task  |
| 5           | Difficult task |

### Sprint 1

| Epic / Work Area                     | User Story / Task                                                  | Story Points |
|--------------------------------------|--------------------------------------------------------------------|--------------|
| Requirement Analysis & Planning      | Define business requirements and classification categories (USN-1) | 2            |
| Ticket Data & Table Configuration    | Create Incident Workflow table and required fields (USN-2)         | 3            |
| Category & Subcategory Configuration | Configure fields, choices and data types (USN-3)                   | 3            |
| Dependent Choice Logic               | Configure Category → Subcategory dependency (USN-4)                | 2            |
| Flow Designer Setup                  | Create flow and Record Created trigger (USN-5)                     | 2            |

Total Story Points in Sprint 1 = 2 + 3 + 3 + 2 + 2 = 12

### Sprint 2

| Epic / Work Area                | User Story / Task                                                                  | Story Points |
|---------------------------------|------------------------------------------------------------------------------------|--------------|
| Automated Ticket Classification | Classify Wi-Fi/Network, Projector, Password/Login and Slow/Hanging tickets (USN-6) | 5            |
| Email Notification              | Send confirmation email to the caller after ticket creation (USN-7)                | 2            |
| Testing & Validation            | Validate classification, notification, data integrity and reference fields (USN-8) | 4            |
| Deployment & Documentation      | Complete update set and documentation (USN-9)                                      | 3            |

Total Story Points in Sprint 2 = 5 + 2 + 4 + 3 = 14

### Project-specific Velocity

Based on the project-specific backlog above: Total Story Points = 12 + 14 = **26**. Number of Sprints = 2. Therefore, project-specific average velocity = 26 / 2 = **13 Story Points per Sprint**.

### Classification Logic

| Detected Keyword / Phrase | Category    | Subcategory     |
|---------------------------|-------------|-----------------|
| WiFi / Network            | Network     | Wi-Fi           |
| Projector                 | Hardware    | Projector       |
| Password / Login          | Access      | Forgot Password |
| Slow / Hanging            | Performance | Slow Computer   |

The project documentation states that Flow Designer evaluates the short description and automatically updates Category and Subcategory. It also sends an email notification to the caller after classification.